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Change Order #1 
 

To:  Peterborough Housing Corporation (PHC) 

526 McDonnel Street, Office Suite 

Peterborough, Ontario K9H 0A6 

 

Project:  McRae Building, Phase 1 

  553 Bonaccord Street,  

  Peterborough, Ontario 

     

Project No:   #16033 

  

Attn:  Barry Whitnell, Construction Manager 
     

Date:     March 27, 2019 

 

You are hereby authorized, subject to the provisions of your contract, to proceed with the 

following work (See also CCN #1). 

                                                                                                                                                             

DESCRIPTION: 
             

1. Rooftop Mechanical Equipment: 
 

Mechanical Rooftop Equipment is presently shown above the east wing Corridor, 

between grid lines “T” and “V”. This will require additional structural steel below the 

roof for support of the HVAC equipment, directly below the equipment. There is 

however structural steel already provided in the roof assembly, above the east wing 

Corridor, between grid lines “S” and “T”. The existing structural steel is sufficient for 

support of the proposed new rooftop HVAC equipment. Consequently, please relocate 

the proposed HVAC Unit on the roof, from where it is presently shown to a new location 

directly to the north between grid lines “S” and “T” where indicated on the attached 

sketch drawing A2.3 (R6). 

 

2. Roof Drains: 
 

With the relocation of the proposed rooftop HVAC equipment above, it will be necessary 

to relocate the one roof hopper drain to the south, to a location as shown on the attached 

sketch Drawing A2.3 (R6), to ensure that the curbs for the rooftop equipment do not 

interfere with the drainage of storm water on the roof. 
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It is also proposed to remove the scupper drain that is currently shown on the approved 

Tapered Insulation Shop Drawings, from the south side of the roof where it extends out 

over the stair and ramp. Instead, the small area of roof over top of the extended stair and 

ramp (to the south) can be sloped towards the north, to drain into the first roof hopper 

drain located generally next to grid line “T”.  

 

3. Roof Parapet Above East Wing: 

 

The roof parapet has been modified: the attached detail shows the modified size of the 

parapet necessary to rise higher, with the higher tapered roof insulation and wider, 

without the structural steel anchors along the perimeter. See attached detail sketch A6.0B 

(R2). 

 

4. Roof Insulation Above East Wing: 
 

The Monoboard, originally specified, is no longer manufactured as of April 2018. 

Instead provide bitumen coated tapered stone wool insulation with a minimum 2 % slope, 

on 2” ROCKWOOL Toprock DD, above the polyisocyanurate as originally specified.  

 

Alternatively, provide standard sized, factory cut, non-combustible, dual density, rigid 

stone wool roof insulation boards, manufactured from basalt rock and steel slag to ASTM 

C726 fabricated to a slope of 1:48 (1/4 inch per 12 inches) unless otherwise indicated.  

 

Provide bitumen coated insulation boards under roofing membrane systems intended to 

be hot mopped, torch applied and/or adhered direct to insulation board. Fabricate tapered 

insulation boards in blocks with insulation top layer to avoid separate filler boards to a 

maximum board thickness of 6 inches.”  
 

Total Extra to Contract           $ 21,036.23  

                                                                                                                   

Owner   Date 

 

                                                                                   

Contractor   Date 

 

PREPARED BY THE CONSULTANT:        Gregg Gordon Architect                                                                   

              
Signed:                                           Title: Contract Administrator           Date: March 27, 2019 

Gregg Gordon 


