
 

 

 

gregg gordon architect 

  

 
 

  

  

GGrreegggg  GGoorrddoonn  AArrcchhiitteecctt  
516 Hunter Street West, Peterborough, Ontario, K9H 2N1,    Telephone: 705-876-6548,      Mobile: 705-875-4846,      Facsimile: 705-876-9206 

 

GGA 

Contemplated Change Notice #6 Revision #2 
 

To:  Peterborough Housing Corporation (PHC) 

526 McDonnel Street, Office Suite 

Peterborough, Ontario K9H 0A6 

 

Project:  McRae Building, Phase 1 

  553 Bonaccord Street,  

  Peterborough, Ontario 

     

Project No:   #16033 

  

Attn:  Barry Whitnell, Construction Manager 
     

Date:     February 11, 2019 (Amended February 21, 2019) 

 

Please do not proceed with the following changes to the Contract Documents. These changes are 

proposed to modify the original contract documents and are expected to affect the Contract 

Price and/or the Contract Schedule. A price is to be provided for each of the items identified 

below and a breakdown of the costs provided to the Owner in order to evaluate the validity of 

the claim. If the prices are considered reasonable and approved by the Owner, a Change Order 

will be issued to the Construction Manager. Please do not proceed with any changes to the 

contract as identified herein unless properly authorized by a signed Change Order. All materials 

and workmanship are to be as described in the Contract Documents unless otherwise stated.  

                                                                                                                                                             

DESCRIPTION: 
        

1. Sump Room and Pump: 

 

Extend the existing Mechanical Room Closet, 1-16, located in the Corridor at the north 

end of the East Wing on the Lower Floor Level 1. See attached drawings A2.1G (R12) 

and A2.1’OH (R12). Relocate the storm water sump and pump to this room as shown. 

Note also changes to the door to this room as identified in a Note on drawing A2.1G 

(R12). 

See the attached changes from the Mechanical Consultant for the relocation of the 

existing sump and pump, presently located in the Elevator Machine Room. See also the 

Instructions provided by the Electrical Consultant, attached. 

 
 

Extra $______________________Credit ($___________________)  
Exclusive of HST       
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2. French Drain: 

 

Provide a 6” diameter perforated weeping tile within the full length of the presently open 

trench, in the Lower Floor Level 1, east wing. Provide a textile covering (sock) around 

the full length of the weeping tile to prevent soils from entering the weeper. Bury the 

weeping tile below the existing sanitary sewer, to the one side of the sanitary sewer, and 

place on a bed of clear stone. Slope the tile generally towards the centre of the building, 

opposite the new sump location (see Item #1 above). Backfill with clear stone to cover 

the top of the weeping tile. Connect the tile at its low point with a “tee” connection and 

extend the weeper into the new sump. 

 
 

Extra $______________________Credit ($___________________) 
Exclusive of HST 

 

3. Vapour Barrier Repair: 

 

The existing concrete slab on Level 1 has been cut in order to install the sewer piping 

below the existing floor slab. Below the existing slab is a plastic vapour barrier: the 

plastic vapour barrier has been cut along the lines of the saw cut concrete face and 

removed in the openings where new plumbing is being installed. There is a concern for 

the extent of water below the slab; and consequently it is proposed that the vapour barrier 

be replaced within the floor openings where it has been removed, but with a Mel-Rol 

peel and stick water proof membrane or a Pre-con water proof membrane as provided by 

W. R. Meadows Inc., as appropriate. Provide seals around new piping coming up through 

the floor as recommended by the Manufacturer. See attached Detail SK-18. 

 
 

Extra $______________________Credit ($___________________) 
Exclusive of HST 

 

4. Steel Window Sill Covering: 
 

The original concrete foundation walls along the east and west sides of the East Wing, 

where there are windows, have a structural steel channel that extends from the exterior of 

the wall through to the interior of the wall. Because the steel is structural, it could not be 

removed. The steel channel reinforces the top of the concrete block that is buried 

approximately 5’-0” into the ground.  

 

The steel acts as a thermal bridge and conducts cold through from the exterior to the 

interior: it has the potenntial of frosting up on extremely cold days and corroding over 

time. The windows generally sit directly on the top of the steel channel.  



 

 

 

gregg gordon architect 

  

 

 

  

  

GGrreegggg  GGoorrddoonn  AArrcchhiitteecctt  
516 Hunter Street West, Peterborough, Ontario, K9H 2N1,    Telephone: 705-876-6548,      Mobile: 705-875-4846,      Facsimile: 705-876-9206 

GGA 

Insulation is proposed on the exterior by virtue of the EIFS finish on the face of the wall; 

and additional insulation that will continue under the metal sill, on the exterior of the 

window. On the interior it is proposed to cover the steel where it is still possible to reach 

the steel, with a water proof peel and stick membrane. It is proposed to use the Mel-Rol 

XLT 9” wide tape, in order to prevent air/moisture from reaching the steel, and 

potentially corroding the steel; and to cover the tape with the interior insulation, keeping 

the steel as thermally protected as possible from the cold, further reducing the risk of 

condensation on the steel and getting into the wall. 

 

 

Extra $______________________Credit ($___________________) 
Exclusive of HST 

 

 
 

 

                                                                              _____    

Owner   Date 

                         ____________________________                                                       

Contractor   Date 

 

 

 

PREPARED BY THE CONSULTANT:        Gregg Gordon Architect  

                                             

              
Signed:                                           Title: Contract Administrator           Date: February 21, 2019 

Gregg Gordon 


